
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:57 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 591 Date: 30-Jun-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 26

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on jacking brackets , & work on the
working platforms on the South main span . They started at 7:00 AM. They started at 7:00 AM.

Anthony , Augie , & Jacob had to work on the W line unloading the barge . Casey , Barry , & Jonathon
had to work on the barge rigging materials to the site . Crews had to fly the remaining working platforms
for the North main span. They started at 7:15 AM. Crews were done at 8:20 AM.

After that , Casey , Barry , & Jonathon had to work on the jacking brackets . Crews had o weld the
bearing plates on the upper & lower brackets . They had to grind , clean the welding areas , center & weld
the plates . They started at 8:40 AM. Crews had to weld 4 bearing plates on the upper & middle brackets ,
2 bearing plates on the lower brackets , & they had to weld 2 plates on the U pulling brackets .

Anthony , Augie , & Jacob had to work on the North main span . Crews had to erect the connector
plates on the friction brackets & erect the upper bracket at PP # 14 . They started at 9:00 AM. Crews were
done at 11:00 AM.

In the afternoon , crews had to loose one of the cross members on the cat walk & slid it East in order
for the suspender ropes to pass through straight . They were done at 2:40 PM.

In addition to that , crews had to bring the brackets from the E line & sort & set them in place on the W
line after the weld is completed .

All crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:00 PM.

Obra , Carlos had to work on the South main span . Crews had to work on the preparations for the
working platform erections . Crews had to bring materials to the site , cut 4 - 13 mm. cables for each
location , place the clamps , & set them in place . Crews had to make sets for the platforms at PP # 74 ,
78 , 82 , 86 , 90 , & 94 . They started at 7:10 AM. Crews were done at 9:30 AM.

After that , crews had to erect the platform at PP # 74 . They had to hook 4 come-along on the
suspender bracket , hook the platform to the crane , lower the platform , hook the come-along to the
platform , adjust , level the platform , install the 4 cables & tighten the clamps , set the hand rails , &
release the crane . They started at 9:40 AM. Crews were done at 11:20 AM.

Then , crews had to mobilize their tools , equipments , & the Grove crane to work at PP # 78 .
Following the same procedures as previous platform .
They started on the platform at PP # 78 at 11:20 AM. Crews were done at 1:20 PM.
They started on the platform at PP # 82 at 1:25 PM. Crews were done at 2:45 PM.

Crews had to wrap up their tools & equipments. They left at 3:00 PM.

James , Joshua , Robert , & John came to the site at 10:30 AM. Crews had to work on the platform
modifications on the East end on the North main span . They had to remove the hand rails on the West
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side , erect the cross beam for the high lines , & erect the bracing .They started at 10:.40 AM. Crews were
done at 2:50 PM. They left at 3:00 PM.

Theodore had to operate the Gradall fork lift . He had to work with the welding crews , bring in & take
out of the E line the completed brackets .

Steven Johnson had to operate the 90 ton Grove crane . He had to work with the working platform
erection crews .

John Gagnon had to operate the 20 ton Grove crane . He had to work with the erection crews on the
East end on the North main span .

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

000437

4.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

0.00

000007

6.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

8.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROBERT MARTELLIronworker 0.00 5.00 0.00 5.00

APP JOSHUA JACKSIronworker 0.00 5.00 0.00 5.00

JNM JAMES WILKERSONIronworker 0.00 5.00 0.00 5.00

OTH THEODORE ROHROperator 0.00 4.00 0.00 4.00

APP JONATHON BISKNERIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00
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